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69
OFFICES
Atlanta
Boston
Denver
Glastonbury
Iowa City
Los Angeles
Orlando
Philadelphia
Providence

ENTERPRISE MARKETS

CORPORATE S&T
HEALTHCARE

HIGHER EDUCATION
JUSTICE

K-12 EDUCATION
SPORTS

1976
ESTABLISHED

290
EMPLOYEES

50+
HEALTHCARE 
AWARDS 

INCLUDING:
Best in Class
Healthcare Design Award
Design Award of Excellence



BAYLOR SCHOOL OF MEDICINE
Medical Education & Research Building
Houston, TX
450,000 SF 

One Of The Largest & Most 
Comprehensive Medical 
Education & Research Building In 
The Country





Center of Excellence: 
Prototype Outpatient Building 

Design Program



COLLABORTATION







Welded Solutions:

Roughly 8-12 weeks total

Field Welding and 
Inspections

Prefab:

9 days to install













Traditional:

4 weeks to cut and install framing

4 weeks for sheathing

Roughly 8 weeks total

Prefab:

9 days to install (*with rain delay)











Traditional:

4 weeks to cut and install

1 week to measure and two 
weeks to deliver glass (min)

Roughly 7 weeks total

Prefab:

6 days to install

Glass onsite cut and ready to 
install

Roughly 1+ weeks total













IMMERSIVE 
DESIGN



“ “
Rework is one of the single biggest 
productivity-impacts  in the 
construction industry today. 

In some cases, 30% of all work 
performed by construction companies  
ends up being rework.



CLOSEOUTCONCEPT













Top Takeaways
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